




FACULTY OF INFORMATION AND COMMUNICATION TECHNOLOGY


BITU 3923 WORKSHOP II SUPERVISION LOGBOOK

Student Name	MUHAMMAD NAZEEM BIN SABRI		
Matric No.	B032310744	Sem / Session	1 2025/2026
Programme	BITM	Group No.	8
E-mail	B032310744@student.utm.edu.my	Contact No.	0179089913
Project Title	Flange Management System: A VR Training Experience (Ipetro)		
Supervisor Name	TS. DR. HAMZAH ASYRANI BIN SULAIMAN		

Week: 1		Date: 11 October 2025
Task	Problems/Solutions	Evidence
The supervision list for Workshop 2 was distributed. An online briefing for Workshop 2 was conducted via Microsoft Teams, including an introduction to the Ipetro case study.	none	
Supervisor's feedback		Response to supervision
Student's Signature:		

Week: 2		Date: 12 & 14 October 2025
Task	Problems/Solutions	Evidence
A group discussion was held to decide between producing a short film or developing a VR project for the Workshop 2 assignment.	I went for a supervisor consultation, but our group was dismissed due to technical issues, and I was later assigned to Group 8, which already decided to do a VR project for the Wokrshop 2.	
Supervisor's feedback		Response to supervision

Supervisor's feedback		Response to supervision
Student's Signature:		

Week: 4		Date: 26 October 2025
Task	Problems/Solutions	Evidence
We finished the group proposal, had it checked by our supervisor, and submitted it.	none	

Supervisor's feedback		Response to supervision
Student's Signature:		

Week: 5		Date: 29 October 2025
Task	Problems/Solutions	Evidence
We began drafting the project, discussed the workflow, shared tasks among groupmates, and consulted with the supervisor.	Task distributions	


Supervisor's feedback		Response to supervision
Student's Signature:		


Week: 6		Date: 12 November 2025
Task	Problems/Solutions	Evidence
We met at the library to further discuss the project flow and clarify any misunderstandings regarding task distribution, ensuring that all members clearly understood their responsibilities and project objectives.	none	

		
--	--	--


Supervisor’s feedback	Response to supervision
Student’s Signature:	

Week: 7		Date: 17 November 2025
Task	Problems/Solutions	Evidence

I started developing the main game mechanic of tightening bolts using a torque wrench.	I'm having a hard time using unity but I solve the problems by watching tutorial videos and asking my groupmate for guidance.	
Supervisor's feedback	Response to supervision	
Student's Signature:		

Week: 8		Date: 24 November 2025
Task	Problems/Solutions	Evidence
The torque wrench interaction was enhanced to create a more immersive experience, allowing users to achieve better engagement and realism.	I initially struggled to implement the logic for the torque wrench. However, after consulting with my supervisor, seeking advice from a friend, following online tutorials, and using AI assistance, I successfully developed the logic.	
Supervisor's feedback		Response to supervision

Student's Signature:	


Week: 9		Date: 2 December 2025
Task	Problems/Solutions	Evidence
The next step is to implement the logic across all bolts.	I need to ensure that all bolts are processed in turn. After implementing the tightening logic, I will apply it following the star pattern.	

Supervisor's feedback	Response to supervision
Student's Signature:	

Week: 10		Date: 12 December 2025	
Task	Problems/Solutions	Evidence	
We met at the library to set up VR headset and connect with unity.	none		

Supervisor's feedback		Response to supervision
Student's Signature:		

Week: 11		Date: 17 December 2025	
Task	Problems/Solutions	Evidence	
We searched for a printing company that can print out our shirt for showcase and deciding what merchandise to create for our project. We also have an online meeting to show to our supervisor about our progress for both VR and report.	none		

		
--	--	---

Supervisor’s feedback	Response to supervision
Student’s Signature:	

Week: 12		Date: 26 December 2025	
Task	Problems/Solutions		Evidence

We finalized the design for the shirt and ordered it.	none	Design No. 3 
Supervisor’s feedback		Response to supervision
Student’s Signature:		

Week: 13		Date: 9 January 2026
Task	Problems/Solutions	Evidence

Meet up with the Ipetro team to show progress of the project and get feedback from the Ipetro team for any improvements.	none	
Supervisor's feedback	Response to supervision	
Student's Signature:		

Week: 14		Date: 15 January 2026
Task	Problems/Solutions	Evidence
Set up tables for the project showcase. Prepare every merchandise, explanation and promotional video for evaluators.	none	  
Supervisor's feedback		Response to supervision
Student's Signature:		

--

LOGBOOK APPROVAL BY WORKSHOP II SUPERVISOR

PROGRESS 1
Feedback: (Name/Signature /Official Stamp) (Date)
PROGRESS 2
Feedback: (Name/Signature /Official Stamp) (Date)
PROGRESS 3
Feedback:

(Name/Signature /Official Stamp)

(Date)

